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United States Environmental Protection Agency ORIGINAL 

Region III 
POLLUTION REPORT 

Date: Wednesday, July 20,2005 

From: Dominic Ventura 
SDMSDocID 2210689 

Subject: 
Assessment 
Elkton Farm Firehole 
183Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150-

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

6 
July, 2005 

Site#: 
D.O. #: 
Response Authority : 
Response lype: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRS 

CERCLA 
Time-Critical 
NPL 
Removal Assessment 

Site Description 
Refer to previous polreps. i 

Current Activities ^ 
During this reporting period the FOSC completed an initial IAG with the USACE for removal 
management and contractor expertise; The FOSC met with the USACE Project Manager, at nearby 
Edgewood Arsenal, on two occasions. The initial IAG requires the USACE to provide site 
security. Die START,contractor has not been able to provide this service since June 30, due to 
contract issues. In addition, the USACE will begin work on various documents including a Project 
Management Plan and a Site Health and Safety Plan. Pending approval of the Action Memo, 
another IAG will include the management of and completion of the overall time critical removal. 

On July 13,2005 the FOSC met with a reporter, on site, from the local newspaper as per a 
previously agreed upon commitment. However Mr. Sprye as well as seven other farmers/residents 
were on site to greet the FOSC and to vociferously argue Sprye's case regarding allowing him 
access to the site for crop (winter wheat) removal. The FOSC had previously discussed with Sprye 
and his attorney the limits regarding his access to the farm. Over 100 acres is available to Sprye for 
crop removal whereas the firehole area representing 55acres was deemed too hazardous and Sprye 
was asked to stay off this area. The FOSC reiterated this position to Sprye and his associates. The 
FOSC reported this confrontation to the EPA site attorney shortly thereafter. 

« . ) 
Planned Removal Actions 
FOSC awaiting Action Memo approval. 
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FOSC to continue prep work with the USACE in the run up to the action memo approval and 
subsequent I AG. Scope of Work for this I AG is under development. 
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